
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:30 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 250 Date: 15-Apr-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 219

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Victor Maletic called to say Pen Hall informed him that they are planning to take 1" off the deck. I met with
Pen Hall Formen in the field and agreed that we are only skim grind the deck, then grooving.
Greg Allen called to say he spoke with Brian Maroney regarding grooving the EB deck, and he agrees with
Greg that grooving is not necessary.
Attended MCM weekly scheduling meeting.
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